FORM DF;W-C!A 2/05 STATE OF HAWAI!
¢ . Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF SEPTEMBER 2013

Date: September 30, 2013

CONTRACTOR: Honolulu Builders, LLC
ADDRESS: 800 Bethel Street, Suite 401 Contract No. 60930 [\/
City, State ZIP: Honolulu, HI 96813 DAGS Job No. 61-10-0634
PROJECT TITLE: DAGS Hawaii District Office Kona Baseyard
CONTRACT FOR INSPECTION BRANCH USE

[ | SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,073,368.00  |DUE MONTHLY: { 1 PROJECT SCHEDULE

[ )} DAILY REPORTS [ ] PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [_] ALL SIGNATURES
CHANGE ORDERS SPECIALTY / MISC: [ 1 PROJECT ACCEPTANCE
Total $ 76,214.00 {L_1_AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount $ 4,149,582.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9497% $ 3,868,598.00 100.00% _$  76,214.00 $ 3,944,812.00
Retained REDUCED[ ] $ 96,632.00 $ 1,944.00 $ 98,576.00
Amount Subject to Payment $ 3,771,966.00 $  74,270.00 $ 3,846,236.00
Payments to Date $ 3,473,875.00 $ 67,526.00 $ 3,541,401.00
Payments Now Due $ 298,091.00 $ 6,744.00 $ 304,835.00
:a):kment No. FINAL[ ] 16

Change order for unforeseen overexcavation ¢ buckfill@ 0ffice 8!45
w/ fhime exfension is Pending,

1 Computed and Checked by 2. I certify that the above bill is correct, just, that payment has not been received, and all

— payroll affidavits have been submitted, are current, or proper deductive exclusions have
?; 4 / 0 — )’8' / 3 been made to this request. and least 80% of our workforce resides in Hawaii.

/ 3 Name of Contractor

Date

3" Recommended Project Inspector or Engineer Date E g ; : gz LL(
{ |

4 Recommen Area Engineer/Architect

Appf i or Wistnct Engineer signature / Title

e Jublic ks Administrator certifies Ihat change orders have been issued and the work performed / Wj
Ohefe 75 Novosas

#  State Pubiic Works Administrator Date




STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2013

DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR: Honolulu Builders, LLC Contract No.: 60930
PROJECT TITLE: DAGS Hawaii District Office Kona Baseyard DAGS Job No.: 61-10-0634
o
EDJ CONTRACT
O LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Honolulu Builders, LLC General Contractor ABC-23456 $2,139,425| $2,304,341| 107.71% 3% $57,608|A

SUB-
CONTRACT|
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Willkill Termite & Pest Control Termite Treatment PCO 1126 $3,024 $3,024| 100.00% 3% $75
Prime Construction Termi-Mesh ABC 8932 $73,595 $73,595]| 100.00% 3% $1,839
Leslie's Drilling Probe & Grout $98,000 $98,000} 100.00% 3% $2,450
GP Roadway Solutions Site Signage AC 10998 $6,610 $2,530| 38.28% 3% $63
Maui Master Builders Fencing ABC 16784 $54,180 0.00% 3% $0
Grace Pacific Corporation Asphalt Paving AC 6887 $57,771 0.00% 3% $0
Resort Management Group |Landscaping C 26024 $44,815 0.00% 3% $0
South Pacific Steel Reinforcing Steel C 16621 $132,554 $132,554| 100.00% 3% $3,313
Reef Development Concrete ABC 4791 $671,493 $658,063| 98.00% 3% $16,451
Ultimate Roofing Roofing C 31002 $178,712 $134,034| 75.00% 3% $3,350
Anvil Flashing & Sheet Metal C 17141 $74,000 $55,500] 75.00% 3% $1,387
Big Island Windows Windows C 24769 $27,224 $27,224| 100.00% 3% $680
M Shiroma Painting Painting C 15857 $52,306 0.00% 3% $0
Atlas Flooring Flooring C 31052 $11,835 0.00% 3% $0
Tile Craft Ceramic Tile C 17712 $18,385 $18,385] 100.00% 3% $459
Big Island Air Conditioning  JAir Conditioning C 31753 $98,500 $78,800] 80.00% 3% $1,970
Drainpipe Plumbing Plumbing C 22790 $71,856 $57,484| 80.00% 3% $1,437
Aina Hana Electrical C 19746 $170,095 $136,076] 80.00% 3% $3,401
OCS Steel Structural Steel C 22244 $88,988 $88,988] 100.00% 3% $2,224
Total Retained from Subs $39,024|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $96,632]

| certify that the above retentions are correct for this request.

i

Checked/Verified by:

Name of Contractor 'B s)
—_—
Initial - Project Inspector or Engineer
/202573
By Signature ¢ Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2013

CONTRACTOR: Honolulu Builders, LLC Contract No.: 60930

PROJECT TITLE: DAGS Hawaii District Office Kona Baseyard DAGS Job No.: 61-10-0634
o CHANGE|
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CI\/&I % RETAINED

Honolulu Builders, LLC General Contractor ABC-23456 $75,693 $75,693| 100.00% 3% $1,892|A

CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Anvil Flashing & Sheet Metal C17141 $521 $521| 100.00% 10% $52
#DIV/Q! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIV/IO! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $52|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,944]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Name of Contractor B . s.
. e =
Initial - Project Inspector or Engineer
/2/25/73
By Signature / Datd
NOTE:

Colurfinar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 16 PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - KONA BASEYARD
BILLING MONTH: September-13 DAGS JOB NO.: 6 1-10-0634 CONTRACT NO.: 60930

CONTRACTOR: HONOLULU BUILDERS, LLC

VENDOR CODE: 31236700

Original Contract Payment Suffix: 1,2, 3

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 BIl-427M $305,7134.00 $7,L43 00 $248,041.00
Totals: $305,734.00 $7,643.00 $298,091.00
Change Order Payment Suffix: 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B11-427M $6,917.00 $173.00 $6,744.00
Totals: $6,917.00 $173.00 $6,744.00
Grand Total: $312,651.00 $7,816.00 $304,835.00

5':/ %L uf/2

Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 31236700

Cost Code 3A1
[lON4N 22>

Voucher No.

Vefified By il NOV 15 2013



